
Grant & Projects           
Activity Report

Friends of Brazoria Wildlife Refuges
Board of Directors Meeting
Sunday, January 21, 2018

Home of Ed Barrios
Gulf Coast Bird Observatory*

By Marty Cornell *Last-minute venue change because of Federal government shutdown.



Active Grants of Friends of Brazoria 

Wildlife Refuges 21Jan18 

V20070803 Revolving Reimbursement Account ($20K, Houston 

Endowment) 

V20130919 Poole Tract Purchase ($10K, Trull Foundation)

V20160219 Land Acquisition Discovery #3 ($300K, Houston 

Endowment)

V20160728 Cedar Lake Cut Discovery ($30K, USFWS)

V20161017 Every Kid in the Park ($100,000 + $12,500 

administration expense)

V20161205 Bobcat Woods Trail ($160K, TP&WD + $53K, ATFN15)



Active Grants of Friends of Brazoria 

Wildlife Refuges 13Nov17 

V20160219 Land Acquisition Discovery #3 ($300K, Houston 

Endowment)

Å Through 31Dec17, $181,247.98 has been spent ($108,752.02 

remains). i.e. no change from 30Oct17

Å 60 properties acquired, 36,138.03 acres, $50,688,116 market 

value



Active Grants of Friends of Brazoria 

Wildlife Refuges 21Jan18 

V20160728 Cedar Lake Cut Discovery ($30K, USFWS)

No Activity Reported from 30Oct17

ά!ǘ the recent request from FWS, the NFWF has initiated pre-acquisition 
steps to acquire approximately 150-acres of Piping Plover Endangered 
Species Critical Habitat located at Cedar Lake Cut inholding at the San 
Bernard Refuge in Matagorda CountyΦέ   άΧlands that may contain numerous 
private owners with undivided ownership interests and potential claim by 
the State of Texas, being a former part of Cedar LakesΦέ 



Active Grants of Friends of Brazoria 

Wildlife Refuges 32Jan18 

V20161017 Every Kid in the Park ($100,000 + $12,500) 

administration expense)

November 2017 31Dec17

Spent:          $23,610.66 $24,110.66

Remaining: $88.889.34 $88,389.34

Activities and Impact????



Active Grants of Friends of Brazoria 

Wildlife Refuges 21Jan18 

V20161205 Bobcat Woods Trail ($160K from TP&WD, $53,641 

from ATFN15; Total: $213,641)

Expenditures: 

Composite Decking  $123,277.24

Treated Lumber $    6,267.50

SS Screws $  13,176.24

Concrete Bid Notice: $ 289.60

Miscellaneous Supplies $       541.48

Total: $143,502.06

Remaining Funds: $  70,138.94 (Includes McCoyôs acct.)

Reimbursements: $118,276.14 (= 80% cash + in-kind)



Bobcat Woods Trail 21Jan18
Progress since 13Nov17 

ü Reconstructed first section of boardwalk

ü Further progress delayed by weather

ü Next step: 
ü drill post holes and extend boardwalk toward parking lot.

ü Slough crossing (pound pilings, substructure)

ü Concrete trail budget $25,720 (1,444 feet, $17.81 per foot))

ü Dow Woods concrete trail ~$70,000, 4,750 feet,  $14.74 per foot

üBids (with 60ôX60ô parking lot)
ü Tex-Con $145,760 (includes $45,000 parking lot)

ü Crown $99,402.20 (includes $25K parking lot, $8K embossed finish)

ü Awaiting rebids.
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Bobcat Woods Trail Boardwalk Reconstruction



Bobcat Woods Trail 21Jan18
Progress since 13Nov17 

ü Reconstructed first section of boardwalk

ü Further progress delayed by weather

ü Next step: 
ü drill post holes and extend boardwalk toward parking lot.

ü Slough crossing (pound pilings, substructure)

ü Concrete trail budget $25,720 (1,444 feet, $17.81 per foot))

ü Dow Woods concrete trail ~$70,000, 4,750 feet,  $14.74 per foot

üBids (with 60ôX60ô parking lot)
ü Tex-Con $145,760 (includes $45,000 parking lot)

ü Crown $99,402.20 (includes $25K parking lot, $8K embossed finish)

ü Awaiting rebids.



Bobcat Woods Trail 21Jan18
Progress since 13Nov17 
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tŀǊƪƛƴƎ слΩ·слΩ·сέ

CockelburSlough

Concrete Sections of Bobcat Woods Trail at 
San Bernard National Wildlife Refuge

пέ ǘƘƛŎƪ

6έ ǘƘƛŎƪ

Trailhead Parking
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Bobcat Woods Trail 21Jan18
Progress since 13Nov17 

ü Concrete trail budget $25,720 (1,444 feet, $17.81 per foot))

ü Dow Woods concrete trail ~$70,000, 4,750 feet,  $14.74 per foot

üBids (with 60ôX60ô parking lot)
ü Tex-Con $145,760 (includes $45,000 parking lot)

ü Crown $99,402.20 (includes $25K parking lot, $8K embossed finish)

ü Awaiting rebids (no parking lot, brushed finish)

ü Will need ~$45K more (McGovern?)



Projects of FOBWR 21Jan18 

VFriends Storage Shed.

VLeon Skeet Memorial

VBryan Adams Memorial

VCedar Lake Plantation Trail



Projects of Friends of Brazoria Wildlife 

Refuges 21Jan18

Friends Storage Shed.

V $12,000 authorized, $8,342.00 spent

V Needs wiring and shelving (and entrance ramp?)

V No activity since 11Aug17 board meeting



Projects of Friends of Brazoria Wildlife 

Refuges 21Jan18 

Leon Skeet Memorial
VCollected $1,063

VNo Activity



Bryan Adams Memorial 21Jan18 

Received $16,709

No action since November board meeting




